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1.0

What do you think the Inquiry should cover?

1.1

The Grenfell Tower Inquiry will need to undertake a comprehensive
investigation into the origin and development of the fire, the reasons for the
spread of the fire and the factors that led to the huge loss of life. This should
include analysis of:
i.

The original design and construction of Grenfell Tower, its condition
prior to refurbishment, the material alterations made to the building,
and the management and oversight of the design and construction
process for those material alterations, from conception and
commissioning to completion.

ii.

The Building Regulations approval and inspection process in relation
to the material alterations to Grenfell Tower, and compliance with
other relevant regulation such as the Gas Regulations, the Regulatory
Reform (Fire Safety) Order 2005 and appropriate codes of practice.

iii.

The management regime for Grenfell Tower, in relation to matters
such as maintenance of emergency lighting, fire doors, fire
compartmentation and fire-fighting equipment, and communication
of emergency procedures, as well as fire risk assessment and
management.

iv.

The fire and rescue operation at the Grenfell Tower fire and the
operating procedures followed.

1.2

Whilst the Inquiry must clearly consider the specific sequence of decisions,
actions and occurrences that led directly to the events of 14 June 2017, the
RIBA strongly believes that the terms of reference of the Inquiry must be very
broadly based.

1.3

The Grenfell Tower fire was a catastrophic event. With the exception of the
Piper Alpha oilrig explosion and fire in 1988, in which 167 people died, the
number of confirmed fatalities in the Grenfell Tower already places it as the
building/structure fire disaster with the greatest loss of life on the British Isles
in peacetime since the fire at the Theatre Royal, Exeter, in 1887.

1.4

The RIBA proposes that the Inquiry must have the broadest possible remit to
examine the overall regulatory and procurement context for construction of
buildings in the United Kingdom, to ensure that any systemic issues that may
impact on the design, quality of construction and safety of buildings in
respect of fire and which could have contributed to the Grenfell Tower fire
are brought under appropriate scrutiny. It should also review the
mechanisms by which the Fire Brigades are engaged in the development of
Building Regulations and are able to provide input into the design of
individual buildings, and by which operating procedures during building fire
and rescue deployments are determined. This should include, but not be
limited to:
v.

The efficacy and usability in relation to fire safety of current Building
Regulations guidance and associated standards and codes of practice,
and the effectiveness of the building control compliance and
enforcement process, with particular regard to changing approaches
in the design and construction of the external envelopes of buildings,
the application of Building Regulations fire safety requirements in the
refurbishment and/or alteration of existing buildings, the need to
consider the history and any shortcomings of previous alterations and
renovations, and the role of sprinkler and fire suppression systems as
a life safety feature in buildings of all types. This should also consider
the validity of fire testing data that is not based upon large scale
testing of complete external wall assemblies.
(Following the fire at Grenfell Tower, the RIBA called for the
immediate commencement of the delayed formal review of Building
Regulations Approved Document B; a review recommended by the
Coroner after the inquest into the deaths resulting from the 2009 fire
at Lakanal House, which also encouraged consideration of retrofitting of sprinkler systems in high rise residential buildings containing
multiple domestic premises. The results emerging from the current
DCLG testing programme, prompted by the Grenfell Tower fire,
demonstrate more than ever an urgent need to investigate the
efficacy and usability of the current version of Approved Document B
and related standards, as well as the building control compliance and
enforcement regimes. The RIBA believes that the review of Approved
Document B must be a comprehensive, transparent and fundamental
reappraisal, rather than amendment or clarification, and should begin
without delay in parallel with the Grenfell Tower Inquiry, to remove
uncertainty, provide clarity and protect public safety.)

vi.

The impact of the Regulatory Reform (Fire Safety) Order 2005, in
particular the introduction of a regime of fire risk self-assessment and
the repeal of fire certificate legislation with oversight by the local fire
authority.

vii.

Developments in building procurement approaches which mean that
the Lead Designer (architect or engineer) is frequently no longer
responsible from inception to completion of the project for oversight

of the design and the specification of materials and products and
inspection of their on-site installation, with the contract for both
design and construction elements often being made the responsibility
of the contractor.
viii.

The virtual disappearance of the role of the on-site clerk of works in
undertaking detailed continuous inspection of the work of
contractors and reporting any non-compliance with design,
specification and good practice to a professionally qualified contract
administrator representing the client or client body. This has led to a
great diminution in the level and effectiveness of independent
oversight of construction and workmanship on behalf of the client.

ix.

The current provisions for training of professionals, contractors and
sub-contractors in the building industry in design and construction for
fire safety and the collaborative approach required to deliver fire safe
buildings.
(The RIBA Regulations and Standards Group is working with the
Association for Specialist Fire Protection and other construction
industry stakeholders to develop an overarching strategy to
encourage collaborative working across the whole design and build
process to improve the quality of installed fire protection within the
built environment, utilising the RIBA Plan of Work to ensure that
there is a detailed specification for fire protection in initial building
designs, and a schedule for fire safety throughout the construction
process.)

x.

The adequacy of the regulatory framework for registered providers of
social housing and private landlords in relation to fire safety and the
levels of fire safety awareness amongst housing providers and
tenants, including the possible need for statutory rights of entry for
landlords or enforcement agencies to install, test and inspect
electrical equipment both as part of the building infrastructure or
private domestic installed electrical equipment.

2.0

Is there any type of evidence that you think is essential for the Inquiry to
obtain?

2.1

The Grenfell Tower Inquiry should be a full public inquiry, with evidence taken
under oath and the inquiry able to order witnesses to attend by summons,
including in addition to residents of the Grenfell Tower all individuals with
responsibility for leadership and management of the building, the design and
construction of the material alterations to the building, the building
regulations approval and compliance monitoring process, and the fire and
rescue operation.
All relevant documentation, correspondence and
computer files relating to any of these matters should be available to the
Inquiry. The proceedings of the Inquiry should be tape recorded in full and
daily transcripts made available. The transcripts should include any technical
reports used in evidence.

2.2

2.3

In particular it will be important that the Inquiry establish through
documentary evidence and testimony:


The quality and comprehensiveness of the original or refined client
brief for the material alterations, including all established quality, cost
and programme objectives and constraints.



The membership, structure and responsibilities of the client’s project
team, particularly in relation to how the client sought to ensure that
the quality of the completed project met their requirements.



The form of procurement model chosen by the client, specifically
identifying the detailed allocation of responsibilities for project
management, design, construction, inspection and certification to
various participants within the project structure, and the evidence of
specific project-related competencies required of each as part of their
selection and appointment processes.



The final terms, conditions of appointment and scope of services to
be provided by each of the various members of the design team for
all stages of the project and details of their reporting arrangements.



The specific nature of any independent scrutiny by agents of the
client body of the works undertaken by the contractor both in
relation to design and specification and to implementation on site.



The number and nature of visits to the site by the regulatory
authority or organisation responsible for approving and certifying
compliance with Building Regulations, including details of any
inspections carried out of the installed cladding at the various levels
of the tower block and all other required key fire protection
measures, particularly in relation to compartmentation, fire-stopping
and protected means of escape.



The exact nature of the materials and products used in the material
alterations.



The nature and authorship of any forms of certification produced that
indicated the compliance status of the finished project.



The nature and application of any quality assurance processes as used
by the various project participants.

In considering the broader systemic issues, the Inquiry may wish to take
evidence from a wide range of housing sector and construction industry
stakeholders, encompassing clients, professionals and contractors with
responsibility for fire safety in buildings. This will also include those Ministers
and civil servants with responsibility for the Building Regulations and other
relevant legislation and regulations.

2.4

In taking expert evidence on the behaviour of fire in buildings and the
regulatory framework for design and construction for fire safety, the Inquiry
may wish to consider the need for independent input from experts not
directly or indirectly involved in the development of UK Building Regulations,
perhaps from a recognised authority from outside the UK.

2.5

The Inquiry may also wish to consider the findings of recent independent
inquiries and industry reports which have dealt with systemic recurrences of
defective and unsafe construction in the UK, including defective installation of
elements of fire protection.

3.0

What should the Inquiry deal with in its interim report? What should be left
for the main report, so the interim report can be published quickly?

3.1

An interim report might reasonably focus on the cause of the fire and the
direct factors that led to its spread, and why so many of the residents were
unable to escape or be rescued from the ensuing inferno. This should
encompass those aspects numbered i to iv in paragraph 1.1 above.

3.2

Any initial findings that can enhance fire safety in similar multi-storey
residential buildings containing multiple domestic premises should be
published in the interim report as immediate recommendations for
implementation.

3.3

The RIBA believes that the Inquiry must also examine and report upon the
wider systemic procurement and regulatory context that may have
contributed to creating the circumstances in which such a major fire could
have taken hold and led to such disastrous consequences; the main report
should include consideration of the issues numbered v to x in paragraph 1.4
above.

4.0

Would you like to be kept informed of the Inquiry’s work? How would you
like to be contacted?

4.1

Yes, the RIBA would like to be kept informed about the Inquiry’s work, and
will make its expertise and knowledge and that of its members available to
the Inquiry. The RIBA contact will be:
Adrian Dobson
RIBA Executive Director Members

